

RESOLUTION 20-136

A RESOLUTION OF THE CITY OF PANAMA CITY BEACH, FLORIDA, APPROVING A CHANGE ORDER TO THE CITY'S CONTRACT WITH GAC CONTRACTORS, INC. FOR THE CONSTRUCTION OF FRONT BEACH ROAD SEGMENT 2 IN THE BASIC AMOUNT OF \$13,108.30.

BE IT RESOLVED that the appropriate officers of the City are authorized to accept and deliver on behalf of the City that certain Change Order No. 18 to the City's Agreement with GAC Contractors, Inc. for the construction of Front Beach Road Segment 2, relating to underground electrical conversion at Los Rancheros, in the basic amount of Thirteen Thousand, One Hundred Eight Dollars and Thirty Cents (\$13,108.30), in substantially the form attached and presented to the Council today, draft dated June 29, 2020, with such changes, insertions or omissions as may be approved by the City Manager and whose execution shall be conclusive evidence of such approval.

THIS RESOLUTION shall be effective immediately upon passage.


PASSED in regular session this 9th day of July, 2020.

CITY OF PANAMA CITY BEACH

By: _____

Mark Sheldon, Mayor

ATTEST:



Jo Smith, Interim City Clerk

CHANGE ORDER

No. 18

PROJECT	Front Beach Road CRA Seg 2
DATE OF ISSUANCE	June 29, 2020
EFFECTIVE DATE	June 29, 2020
OWNER	City of Panama City Beach, Florida
OWNER's Contract No	
CONTRACTOR	GAC Contractors, Inc.
ENGINEER	Atkins / Dewberry

You are directed to Make the following changes in the Contract Documents.

Description: Addition of Electrical Service to Los Rancheros

Reason for Change Order: Not in original plan documents

Attachments:

	CHANGE IN CONTRACT TIMES:	
Original Contract Price <u>\$14,222,000.00</u>	Original Contract Times: Substantial Completion: Final Completion	<u>750</u> <u>November 4, 2018</u> days or dates
Net changes from previous Change Orders <u>\$517,785.56</u>	Net changes from previous Change Orders	<u>156</u> days
Contract Price prior to this Change Order <u>\$14,739,785.56</u>	Contract Time prior to this Change Order Substantial Completion: Final Completion	<u>April 9, 2019</u> days or dates
Net Increase of this Change Order <u>\$13,108.30</u>	Net Increase of this Change Order	<u>1</u> days
Contract Price with all approved Change Orders <u>\$14,752,893.86</u>	Contract Times with all approved Change Orders Substantial Completion: Final Completion	<u>April 10, 2019</u> days or dates

RECOMMENDED:
By: _____
Engineer (Authorized Signature)

APPROVED
By: _____
(Authorized Signature)

ACCEPTED
By: _____
Contractor (Authorized Signature)

Date: _____

Date: _____

Date: _____

EJCDC No: 1910-4-B (1990 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America.

Description	Quantity	Units	Material Unit Cost	Material Subtotal	7.5% Tax	Material Total	Labor/Equipment Unit Cost	Labor/Equipment Total	Subcontract Unit Cost	Subcontract Total	TOTAL
Los Rancheros Electrical Hookup											
Wise Electrical services	1	LS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 13,156.00	\$ 13,156.00	\$ 13,156.00
Original Conversion for Billboard Pole	1.0	LS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	(2,000.00)	(2,000.00)	(\$2,000.00)
Sub Total				\$ -	\$ -	\$ -		\$ -		\$ 11,156.00	\$ 11,156.00

Sub Total	\$11,156.00
Profit / Overhead (17.5%)	\$1,952.30
Sub Total + P/O	\$13,108.30
Total	\$13,108.30