## **RESOLUTION 19-123**

A RESOLUTION OF THE CITY OF PANAMA CITY BEACH. FLORIDA APPROVING A CHANGE ORDER TO THE CITY'S AGREEMENT WITH GAC CONTRACTORS FOR THE FRONT BEACH ROAD SEGMENT 2 REDEVELOPMENT PROJECT IN THE TOTAL AMOUNT OF \$95,363.82 FOR THE PURCHASE AND INSTALLATION OF RED **ASPHALT** DEDICATED TRAM LANES: AND **PROVIDING** ANIMMEDIATELY EFFECTIVE DATE.

BE IT RESOLVED by the City of Panama City Beach, Florida that the appropriate officers of the City are authorized to approve that certain Change Order #17 to the City's Agreement with GAC Contractors, Inc. related to the Front Beach Road Segment 2 Redevelopment Project, to provide for the purchase and installation of red asphalt for the project's tram lanes, in the total amount of Ninety Five Thousand, Three Hundred Sixty Three Dollars and Eighty Two Cents (\$95,363.82), as set forth in the Change Order attached hereto as Exhibit A and presented to the Council today.

This Resolution shall take effect immediately upon passage.

PASSED, APPROVED AND ADOPTED at the regular meeting of the City Council of the City of Panama City Beach, Florida, this day of , 2019.

CITY OF PANAMA CITY BEACH

By:

Mike Thomas, Mayor

ATTEST:

Mary Jan Bøssert, City Clerk

## GAC CONTRACTORS, INC. CHANGE ORDER #17 FOR FBR SEG 2 REDEVELOPMENT PROJECT

\$81,160.70	\$ 11,959.00		11,500.00	69		53,676.00   \$ 4,025.70   \$ 57,701.70	\$ 4,025.70	\$ 53,676.00		_	_		Sub Total
										L	L		
\$3,575.00	\$ 3,575.00	\$ 3,575.00	-	69	·	S	s -		ļ.	LS \$	_	1.0	Batch Plant Modification (For Bag Loading)
\$2,700.00	نۍ د		2,700.00	S	\$ 5,400.00	S	•			DAY \$	Ď.	0.5	SAMPLE - Asphalt Crew
\$1,935.00	,			S		\$ 1,935.00	\$ 135.00	75.00 \$ 1,800.00 \$ 135.00 \$ 1,935.00	75,00	TN \$		24	SAMPLE - Apshalt
\$384.00	\$ 384.00	0.16	-	69	S	s ·	·	-	<u> </u>	LB \$		2,400	SAMPLE - Asphalt Color Dye - Shipping Cost (per lb)
\$2,554.20	<i>چ</i>		,	s	69	0.99 \$ 2,376.00 \$ 178.20 \$ 2,554.20 \$	\$ 178.20	\$ 2,376.00	0.99	LB \$		2,400	SAMPLE - Asphalt Color Dye (100 to bags)
\$8,800.00	\$		8,800.00	છ	\$ 2,200,00	·	s ·		٠	DAY S	D,	4	Additional Crew at Plant for Assistance in Loading
\$8,000.00	\$ 8,000.00	\$ 0.16	-	s		·	\$			LB \$		50,000	Asphalt Color Dye - Shipping Cost (per lb)
\$53,212.50				s	· ·	0.99 \$ 49,500.00 \$ 3,712.50 \$ 53,212.50 \$	\$ 3,712.50	\$ 49,500.00	0.99	LBS		50,000	Asphalt Color Dye (50lb / TN)
										L			Asphalt Color - RED (Approx. 1,000 TN)
										Ľ	H		
TOTAL	Subcontract Total	Subcontract Unit Cost	/Equipment S	Labori	Labor/Equipment Labor/Equipment Subcontract Unit Unit Cost Total Cost	7.5% Tax Material Total	7.5% Tax	Material Subtotal	Material Unit Cost	_	ty Units	Quantity	Description

Total - Material Taxes \$91.	Total \$95,	Sub Total + P/O \$95,	Profit / Overhead (17.5%) \$14,	Sub Total \$81.
\$91,473.12	\$95,363.82	\$95,363.82	\$14,203.12	\$81,160.70